G R 5 59]

GENERAL AND REVENUE SECRETARIAT

1908-09
(Municipal)

File No. 58-08

Serial Nos. 37, 40 & 45

Papers Filed.

Month April, 1910

SUBJECT

Formation of a new extension between the Basavangudi and the Chamarajpet Extensions

PREVIOUS REFERENCES	LATER REFERENCES

G.R.S 11] 1908-09. 2nd

GENERAL AND REVENUE SECRETARIAT

(Irl)

NOTES

File No 58-58

FILE HEADING

Formation of a new Extension between the Basavangudi and the Chamrajpet Extensions

From

J S Chakravarti Esq., M.A., F.R.E.S., Offg Comptr & Asst

No. 3827 Dated 10-6-09 Received 12-6-09

Diary No. 8917 Enclos — Spare Copies — Serial No 37

BRIEF ABSTRACT OF LETTER.

States that at the request of the Secy, P.W.D., letters of Credit to the extent of Rs 24,000/- have been issued to the Secy. Engr. for Juneyg pending sanction of Govt in the Revenue Dept to the grant of funds stated to have been applied for by them for carrying out the new Extension on which an expenditure aggregating Rs 37,430/- has been incurred during the year to the end of May 1909.

NOTES AND ORDERS

In G.O. No. 10197-200/Irl SB-0836-4-09 making of the the total cost of the new Extension (including the cost of acquisition amounting to Rs 30,000/-) was estimated at Rs 90,000/- and the Chief Engineer's revised estimate for Rs 72,528 (excluding acquisition

NOTES—First sheet

GPB—30,000—3-4-07

Serial No.

charges viz Rs 30,000) was returned for being revised in the light of the remarks therein made and resubmitted for sanction. and

The revised estimate has not yet been received from the Chief Engineer. This may be awaited, reminders being issued in the meanwhile.

Yes.

Sup'd 26 6-09

The Comptr in his list of references pending sanction before the close of the official year, states that a reply is due to this letter. Draft approving the action of the Comptr and requesting the Ch: Engr to expedite the submission of the revised estimate is submitted for approval.

1st Cr) 30.6.09

altered & approved

30/6/09

Issue

30-6-09.

GPB—50,000—18-5-06

rust | File No. 58 of 190 8

Serial No 40

To the Ch. Engr & Comptr. No 13380-1/ dy 30-6-09.

Records Sl No 37 and requests the Ch. Engr to expedite the submission of the revised estimate ~~connecting~~ to the formation of the New Extension called for in Govt No 10197-200 dy 16-4-09

From the Chief Engr. No 7005 dy 28 9 09 States that the revised estimate was submitted to the Dewan on the 28th ultimo

The report ~~of~~ the revised estimate was not received in the Munft Section It seems to have been submitted to the Dewan from the P W D This may therefore be called for

Submitted for information

Hon 27/9/09 1st Cr 29 9 09 JCWS

27/9/09

4 24 / 30 9 09

Please submit to the Dewan

HV 1/ 30/9/09

Submitted

RD 1 10.09 / 27 5 7

Dewan 30-9-09 JCWS

The revised estimate received from the D. P. W. has this day been resubmitted to the Secretary, D P W sanctioned by His Highness the Maharaja

TCR/7/14/10

Note—Contn sheet

GPE—50 000—18 5 08

16 4 10

G. R S. 12]
General and Revenue Secretariat.

File No. 58 of 1908

Folio 4

Serial No.	
	No further orders seem to be necessary and these papers may, if approved, be filed
	Orng Filed
	19/6/10. 21-6-10, [illegible]

Note—Contin. sheet.

GPS.—55,5.10—25-4-08

PW—114]

No 3827/B

D8967

MYSORE PUBLIC WORKS DEPARTMENT

CENTRAL OFFICE OF ACCOUNTS

Bangalore, 10th June 1909. 190

From

J. S. Chakravarti Esq, M A, F.R.A.S., Etc,

THE COMPTROLLER

Public Works and Railway Branch

To

K.S. Chandrasekara Iyer Esquire, B A, B L,

Secretary to the Govt of Mysore,

General & Revenue Departments.

SIR

I have the honor to state that, at the request of the Secretary, Public Works Department, Letters of Credit to the extent of Rs 24,000/- have been issued to the Sanitary Engineer, Sanitary Division, for June 1909 pending sanction of Government in the Municipal Department to the grant of funds stated to have been applied for by him for laying out the New Extension between Chamarajpet and Basavangudi on which expenditure aggregating Rs 37,430/- has been incurred during the year to end of May 1909

I have the honor to be,
Sir,
Your most obedient servant,

J S Chakravarti

Comptroller,

P W & Ry Branch

RYS

Sec 316/08

2

G.R.S 28]

File No 58-08

Serial No 440

Diary No of letter replied to 8967

Proceedings of the Government of His Highness the Maharaja of Mysore

GENERAL AND REVENUE SECRETARIAT (Trumpet)

, the 190

Date of issue 30-6-09

Signed by Mukri

READ — Letter No 3827/10-6-09 from the Comptr to the Govt of His Highness the Maharaja of Mysore, stating that at the request of the Secy, P.W.D Letters of Credit to the extent of Rs 24,000/- have been issued to the Secy Engrs A for June 1909 pending sanction of Govt in the Trumpet Dept to the grant of funds stated to have been applied for by him for laying out the New Extension between Chamrajpet and Basavangudi A and that expenditure aggregating Rs 37,430/- has been incurred on it during the ~~ORDER THEREON~~ Nov

SUBJECT

1909

MGCPB—20 000—24-2 09

to the end of May 1909

Order thereon 13380-1 / wal 58-08 — 5J 30.6.09

~~The Compt's action is approved~~ Recorded

2. The Chief Engineer is requested to expedite ~~for the~~ the submission of the revised estimate called for in G.O. No 10197-200 para 4 of

Wal 58-08-348 16-4-09

JWW

For Secretary

5J 30/6/09

MPK

30/6/09

To

The Compt'r

Chief Engineer ~~of~~ Secy

to Govt P.W.D.

SECRETARY'S OFFICE REG'D NO 6447 MYSORE P W

316/08

GRS 45]

GOVERNMENT OF HIS HIGHNESS THE MAHARAJA OF MYSORE.

GENERAL AND REVENUE DEPARTMENT

No 2468 (ml), *dated the* 13-9-1909

To

The Chief Engineer

Ex. between Bangalore & Chamarajpet Extensions

SUBJECT

to expedite up the revised called for in order dt 16/4/09

OFFICE MEMORANDUM

The undersigned is directed to invite attention to the marginally noted communication and to request that the General and Revenue Secretariat may be informed, in the column opposite, of the cause of delay in furnishing a reply and of the approximate date on which a reply may be expected

*No 13380-1 dated 30/6/09

He is also to request that the General and Revenue Secretariat may be favoured with a reply to this reminder not later than the 19th Sept 09

By order

for Secy

Previous reminder

6

REPLY

W 4216 2088 11 Nov 27/9

No 1005, *dated the* 20/9/1909

Nomls 5-8-08 Sl-45

To

The Secretary to the Government of H H the Maharaja of Mysore, General and Revenue Depts

Returned with the information that the revised estimate referred to (viz for the formation of a new extension between Chamarajendrapet & Basavangudi extensions) was submitted to the Dewan of Mysore on the 28th ultimo

Secretary

17/9/09 for Secy to the Govt of H.H. the Maharaja of Mysore

for Secy to the Govt of H.H. the Maharaja of Mysore